

1. Executive Summary

We propose to build a **Property Management SaaS Web + Mobile Application** similar to myhome365.ca, enabling property owners, managers, and tenants to manage properties, payments, and maintenance seamlessly.

The project will be delivered in **Phase 1 within 4 months** under a budget of **\$4,000 USD**.

2. Scope of Work

Platforms:

- **Web Application** (Admin dashboard, Manager/Tenant portal)
- **Mobile Application** (React Native Expo – Android & iOS)
- **Landing Page** (Minimal up to 3 pages – \$10/page extra without CMS; Professional website starts at \$1,500)

Core Features (Phase 1):

- User Authentication (Firebase)
- Role Management (Admin, Manager, Tenant)
- Property & Tenant Management
- Rent Collection (Stripe Integration)
- Maintenance Requests & Tracking
- Notifications (Firebase push, email, SMS/WhatsApp)
- Document Upload (Lease agreements, receipts)
- Reports & Analytics (basic)

3. Technology Stack

- **Frontend (Web):** React
- **Mobile App:** React Native (Expo)
- **Backend:** Node.js (Express.js)
- **Database:** PostgreSQL / MySQL

- **Hosting:** AWS / Azure / Digital Ocean
- **Payments:** Stripe
- **Notifications:** Firebase
- **SMS/WhatsApp OTP:** Twilio / Descope / other providers
- **Email:** Zepto Mail / SendGrid

4. Project Timeline (4 Months – Phase 1)


Phase	Duration	Deliverables
Requirement Gathering & Design	2 weeks	Wireframes, system design
Backend Setup & Architecture	2 weeks	DB schema, authentication, APIs
Web Frontend Development	4 weeks	Admin & Manager dashboards
Mobile App Development	4 weeks	Tenant app (rent, maintenance, notifications)
Integration & Testing	3 weeks	QA, bug fixes
Beta Release	1 week	UAT, pre-production setup
Production Release	2 weeks	Deployment, training, documentation

Total: 16 Weeks (4 Months)

5. Team Planning

- **Project Manager (1)** – Planning, communication
- **UI/UX Designer (1)** – Web & Mobile UI/UX
- **Frontend Developer (1)** – React
- **Mobile Developer (1)** – React Native Expo
- **Backend Developer (1)** – Node.js
- **QA Engineer (1)** – Manual & automation testing
- **DevOps (shared)** – CI/CD, deployment

6. Timeline & Gantt Chart



7. Budget Planning (Phase 1)

Item	Cost (USD)
Web + Mobile App Development	\$4,000
Simple Landing Page	Upto 3 Pages (Free) + additional pages costs \$10/page
Professional Website (optional)	Starting \$1,500
Server (before production release)	\$85/month
App Store & Play Store registration	Extra (client's responsibility)
Cloud hosting charges	Extra (client's responsibility)

Total Budget: \$4000 USD + Taxes if applicable

8. Payment Milestones

- **Advance:** 25% (on project initiation)

- **End of Month 1:** 25%
- **End of Month 2:** 25%
- **Beta Release:** 20%
- **Production Release:** 5%

9. Exclusions

- App Store & Play Store registration fees.
- Hosting/Cloud/Server costs beyond included server (\$85/month until production release).
- Third-party API charges (SMS, Email, etc.).

10. After Deployment Maintenance (Optional)

- **Free Support:** 3 months (bug fixing & minor corrections)
- **After 3 Months:** \$600/month (maintenance, bug fixing, minor updates) with terms & conditions.

11. Risks & Mitigation

- **Scope Creep:** Will be managed via change requests.
- **Timeline Risk:** Managed through parallel development streams.
- **Budget Risk:** Strict adherence to milestones.

12. Terms & Conditions

1. Scope changes assessed separately.
2. Full IP rights transfer post-final payment.
3. Strict NDA & confidentiality.
4. Billing mode will be based on monthly and not milestone achievements.
5. Invoices will be raised before the start of each month.
6. Payment clearance before commencement of the month's work.



Certified By:



nasscom

13. Signatories

Primary Contact: Vishwajeet S Position: Chief Business Officer Email: vishwajeet@vimix.app Phone: +91 (948)-866-2772	Technical Contact: Mathesh S Position: Chief Executive Officer Email: mathesh@vimix.app Phone: +91 (638)-155-4238
---	--

Address: 75A, First floor, Srinagar, B.R.Puram,
Peelamedu, Hope College,
Coimbatore, Tamil Nadu 641004

Proposal Validity: 30 Days from September 21, 2025